ECSP3000 Weekly Meeting Report

Elliott Jelbert
Supervisor: BooJoong Kang

Week 3

What's Been Done:

- **Project Plan** (In-Progress): A timeline of tasks and milestones has been decided with an accompanying PERT chart. Full Project Plan writeup and Gantt Project needs to be completed.
- **Research Questions** (Drafted): I have drafted up 3 RQs but need feedback on these.
- **Research** (On-going): I have a nearly finished list of all detectors and rootkits that will be evaluated in my project, covering a range of detection and concealment classes. These still need to be verified as feasible to install and deploy however.
- **Progress Report** (In-Progress): I have drafted an early structure of my Progress Report which needs feedback
- **Testbed Design** (In-Progress) : I have some preliminary ideas of how the automated workflow will function for the testbed, although this needs to be verified as feasible.

Challenges:

- I need to find a tool for my Gantt chart creation which will take into account my Critical Path from my PERT chart
- I need to find a way to validate the rootkit detectors on the 6.x & 7.x Linux kernels and additionally either find more rootkits for 6.x and 7.x or plan to *port* rootkits over (though this may be out of scope to do for both 6.x and 7.x).

Questions:

- Can we do more of a 'related-work' section rather than a full-blown Literature Review?
- How should I conduct a user requirements analysis for my testbed?
- Are my research questions good / refined enough?

Next Actions:

- Finish my background & related work section - informed by my research.
- Refine and complete Project Plan document based on feedback.
- Begin Gantt Chart creation.
- Begin preliminary testbed experimentation.
- Get Research Questions formally decided upon.